ID	Task Name
1	**GENERAL**
2	2011 Revaluation Action Plan
3	Amend Pearson's Contract
4	Develop scope of work
5	Negotiate and recommend new contract terms
6	Approve Amendment
7	
8	**MAJOR ISSUES**
9	Identify all other neighborhoods where there are or may be major issues of inequity
10	Rework neighborhoods where Pearson's has already identified major issues
11	Identify additional resources needed to address major issues
12	Recommendation to BOCC regarding additional resource needs
13	Rework the additional neighborhoods identified as having major issues
14	
15	**MINOR ISSUES**
16	Develop process to address minor issues
17	Get feedback from Pearson's regarding process
18	Report to BOCC regarding process to address minor issues
19	Address minor issues
20	
21	**WORK PLAN FOR NEXT REVALUATION**
22	Work Plan - Develop a detailed work plan for the next revaluation
23	Work Plan - Review by Pearson's Appraisal Service
24	Work Plan - Public input and Feedback
25	Work Plan - Presentation of Work Plan to BOCC for Review and Approval
26	
27	**BOARD OF EQUALIZATION AND REVIEW**
28	Timeframe and process for removing current BER and appointing new BER
29	Develop Timeframe and Process
30	Review and Discussion of Timeframe and Process (Public Policy Meeting)
31	Approval of Timeframe and Process
32	Appoints new BER
33	BER implements changes to its process
34	Chairman appoints Commissioners to serve on BER Subcommittee
35	Develop new appeals hearing process
36	
37	**LEGISLATIVE**
38	Research and advise regarding the legalityof retroactive property appraisals
39	
40	**MANAGEMENT AND OPERATIONS**
41	Appoint County Assessor to fulfill unexpired Term
42	Evaluate organizational structure and recommend changes
43	Customer Service Improvement Plan
44	Prepare customer service improvement implementation plan for BOCC's Approval
45	Review and approve implementation plan
46	Contract for and develop Customer Service Action Plan
47	Hire and Appoint New County Assessor
48	Develop job description
49	Recruitment
50	Interviews
51	Selection
52	Appointment of New County Assessor
53	
54	**OTHERS**
55	FY-1014 Budget Adoption
56	Begin re-imaging and other activities if approved



Project: Revaluation
Date: Mon 2/4/13

Task | Progress | Milestone | Summary | Rolled Up Task | Rolled Up Milestone | Rolled Up Progress | Split | External Tasks | Project Summary | Group By Summary | Deadline